
               Resolution No.  4145(40) 
    Introduced by Committee of the Whole 

 
 

A RESOLUTION APPROVING CONTRACT CHANGE ORDER 
NUMBER ONE FOR THE 2007 STREET AND SIDEWALK IMPROVEMENT 

PROGRAM – RECONSTRUCTION OF THE WATERMAIN ON STH 83, FOR THE 
NOT-TO-EXCEED AMOUNT OF $11,200.00 

 
WHEREAS, the City of Burlington has entered into a contract with Wanasek Corp. for the 2007 
Street and Sidewalk Improvement Program on April 17, 2007; and, 
 
WHEREAS, additional work involving the reconstruction of the existing watermain on STH 83 in 
the area of the Burlington Bypass construction, including a hydrant relocation, adding a new 
hydrant and adjusting an existing hydrant, has resulted in a $11,200.00 change order, a copy of 
which is attached hereto and made a part hereof; and, 
 
WHEREAS, reconstruction of the existing watermain and hydrants has been required by the 
Wisconsin Department of Transportation  to be completed before paving begins on the 
Burlington Bypass project; and, 
 
WHEREAS, said change order in the amount of $11,200.00 has been recommended for 
approval by the City Engineer; and, 
 
WHEREAS, the new contract price including the Change Order Number One is for the not-to-
exceed amount of $890,463.29. 
 
NOW, THEREFORE, BE IT RESOLVED by the Common Council of the City of Burlington that 
Change Order Number Nineteen is hereby approved for the not-to-exceed amount of 
$11,200.00. 
 
BE IT FURTHER RESOLVED that the City Administrator is hereby authorized and directed to 
execute the change order on behalf of the City. 
 

             Introduced: August 7, 2007 
 Adopted:    August 7, 2007 
 

 
___________________________________ 

       Claude Lois, Mayor 
 
Attest: 
 
 
__________________________________ 
Beverly R. Gill, City Clerk 


